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Deliverable Status

Deliverable Status
Completion
Date

Project Plan Completed 8/15/02
Gap Analysis Completed 8/16/02
Tool Selection Completed 8/30/02
UI Prototype Completed 11/15/02
System Design: Completed 12/13/02
System Architecture Design Analysis: Completed 12/13/02
Updated Logical Design Completed 1/15/03
System Design and Architecture – Part II Completed, pending updates

from System Design Review
4/8/03*

XML Specification (Beta) Completed 2/26/03*
Updated User Interface Completed, pending updates

from System Design Review
2/28/03*

Updated Object Model and Data
Model

Completed, pending updates
from System Design Review

3/14/03*

Updated Sequence Diagrams Completed, pending updates
from System Design Review

4/8/03*

NMVITIS Design Completed, pending updates
from System Design Review

4/8/03*

XML Specification (Final) In Process 6/25/03*
Low Level Design In Process 6/30/03*
Completion of System Design and LLD In Process       7/18/03
Physical Design and Unit Testing Not Yet Started 2/13/04*
System Testing Not Yet Started 4/19/04*
Implementation Planning Not Yet Started TBD
User Acceptance Testing Not Yet Started TBD
Data Conversion Not Yet Started TBD
Training Not Yet Started TBD
Full Production Cutover Not Yet Started 7/19/04*
Complete 1st Warranty Phase Not Yet Started 816/04*
Complete 2nd Warranty Phase Not Yet Started 9/13/04*
Complete 3rd Warranty Phase Not Yet Started 10/11/04*
Complete 4th Warranty Phase Not Yet Started 11/8/04*

Note:  Items in Italics represent paid milestones.


